HUBBLE SPACE TELESCOPE PROJECT

Goddard Space Flight Center GSFC SM2 SIMULATION SCHEDULE
Date Event Sim Period Shifts Est. Hours
1/17/96 GSFC SIM 1 RENDEZVOUS - CAPTURE | GREEN-BLUE (G/B) >14
2/7/96 GSFC SIM 2 EVA 1 - SMIT DROP 1 B/G 10
2/28/96 GSFC SIM 3 EVA 2 - SMIT DROP 2 B/G 14
3/20/96 GSFC SIM 4 EVA 3 - SMIT DROP 2 B/G 14
4/10/96 GSFC SIM 5 EVA 4 - SMIT DROP 2 B/G 14
5/1/96 GSFC SIM 6 DEPLQY - SMIT DROP 2 B/G 18
5/22/96 GSFC SIM 7 EVA 1 - SMIT DROP 2 B/G 14
6/12/96 GSFC SIM 8 EVA 2 - SMIT DROP 2 B/G 14
7/3/96 GSFC SIM 9 EVA 3 - SMIT DROP 2 B/G 14
7/24/96 GSFC SIM 10 EVA 4 - SMIT DROP 2 B/G 14
8/14/96 GSFC SIM 11 DEPLOY - SMIT DROP 2 B/G 18
9/4/96 GSFC SIM 12 RENDEZVOUS - CAPTURE G/B >14
9/25/96 GSFC SIM 13 SAME AS JIS-1 TBD 24
10/15/96 SMOV SIM-1 STIS & NICMOS N/A TBD
10/22-23/96 JIS-1 TBD TBD TBD
1/15/97 SMOV SIM-2 STIS & NICMOS N/A TBD

. SCHEDULE IS BASED ON 4-EVA MISSION
. EACH SEGMENT OF THE MISSION WILL BE SIMULATED TWICE PRIOR TO FIRST JIS
. COMPLETE GSFC SIMULATION PROGRAM WITHOUT OVERLAP WITH JISs PER FSM LESSON LEARNED
. PROJECTED JIS-1 SCHEDULE IS BASED ON FIRST JIS 18 WEEKS BEFORE LAUNCH
- EXPECT 6 JISs

- ACTUAL JIS SCHEDULE WILL BE DEFINED BY JISWG
- SOME LONG DURATION JISs REQUIRED AS FOR FIRST SERVICING MISSION



